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 COLLIDER ACCELERATOR SHUTDOWN  SCHEDULE 
 

SUMMER 2004 SHUTDOWN 
RESULTS AS OF SEPT. 29, 2004 

R. Zaharatos –May 12, 2004  
 

SHUTDOWN PERIODS:   
 
 

RHIC:  May 15 to September 20 , 2004 
 

AGS & LINAC:  May 21 to September 20, 2004 
AGS RING SECURED FOR TESTING(NO ACCESS 0800-1630) – JULY 12-AUG. 1 

 
BOOSTER:  June 21 to September 20, 2004 

(NSRL Run June 7-21) 
 

RHIC End OF Run/Warm-up Plan 
 
 Saturday May 15 

• End of beam. 8:00 AM 
• 8AM-4 PM-Preparation for Hi-Potting 

o Vacuum group doing cold leak testing 
• 4 PM: Low ring pressures testing– 4 atm average 

o Evaluate at lower pressure 
 Hi-Pot leakage current 
 Mass flows controller flow capacity 
 Ring pressure drop 

o Lower ring pressure to 3.5 atm 
 Repeat measurements 

 
Ring Warm Up : Sunday 516- Friday 5/21 
 
o Sunday May 16 

o Start Warm-up of both rings to Room Temperature. 
 Blue First.  

o Use 1005e compressor for flow during warm-up  
 
Warm Testing: 5/21 Until about 5/27 

o 5/21 – Both Rings at room temperature. Cryostats can be penetrated (triplet being opened 
for roll correction may be an exception) 

o Magnet Electrical Checking- requires Flow through both rings using 1005e compressor 
o Warm Leak Checking – requires line pressurizing/evacuating 

 
AFTER MEMORIAL DAY: APPLY LOTO-START CRYO SHUTDOWN WORK 
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PRIMAY JOBS:   
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule   
CAN  cancelled   * additions 

 
AGS RING 

 
1. C Install 9 new Horz. Sextupole Magnets in the AGS Ring at the 13 locations.  A13, B13, C13 

etc. 
 
2. C Install Klixons on all 12 Horz. Sextupole Magnets 
 
3. C Install cables around the ring for Horz., Vert., and Dynamic Sextopole Klixon monitoring to 

Bldg. 929. 
 
4. IP Install BLW’s (#2 awg cable) around MM at the following locations, A4&5 five turns each 

with A pol.. A18 five turns and A19 six turns with B pol.. B7&8 five turns with B pol.. B20 
 & C1 six turns with A pol.. 
 
 COLD SNAKE INSTALLATION 
5. C A20 outer ring wall penetration for new sleeve 
6. C A20 MW – Move device to A15 after modifications 
7. C A20 Flying Wire – Removal of Device from Ring 
8. C A20 Current Transformer – Move device to A15 after modifications. 
 
9. C UXF1 – Replace Current Transformer 
 
10. IP B15 BLIP Transformer I/L 
  a)  Install new transformers 
  b)  Test all new controls. 
 
11. AC Dipole – Modify Amplifiers 
 
12. IPM –  
  a)  Upgrade IPM Electronics including moving equipment out of tunnel (C14 
Alcove) 
  b)  Modify vacuum ports as necessary. 
  c)  Investigate HV Distribution 
  d)  Investigate Corrector Magnet Wiring 
  e)  Test all new controls. 
 
13. C15 Polarimeter – Upgrade controls 
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AGS EXTERNAL 
 
1. C Siemens – Install New Exciter Power Supply, Transformer and all it’s control and power 

cables. 
 
2. Install covers over all outdoor wiring sleeves to Ring. 
 
3. IP A18 House – Cold Snake Equipment Installation 
 
BOOSTER RING 
 
1. BTA foil drive sector valve installation 
 
2.CAN Pull BTA foil stripper and replace foils 
 
3. C TTB Replace Harp 29/141 
 
4. D3 IPM – Upgrade 
 
5. C E7 Half Cell – Removal/Repair/Reinstallation 
 
  
 
C-A COMPLEX CABLING INSTALLATIONS 
 

     1 Sector 2 BPM Sector 2, 44 Cables 

C  2 Sector 3 BPM Sector 3,  88 Cables 

C  3 Sector 4 BPM Sector 4,  84 Cables 

     4 Sector 5 BPM Sector 5,  52 Cables 

C  5 Sector 6 BPM Sector 6,   56 Cables 

     6 Sector 11 BPM Sector 11,  80 Cables 

C  7 Sector 12 BPM Sector 12,  84 Cables 

C  8 Sector 6 Collimators Sector 6, 9 Cables 

C  9 Sector 10 Collimators Sector 10, 9 Cables 

C 10 Sector 6 Pin Diodes  Sector 6, 8 Cables 

C 11 Sector 10 Pin Diodes  Sector 10, 8 Cables 

C 12 Sector 1 ZDC Sector 1,  5 Cables 
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3 C-A COMPLEX CABLING INSTALLATIONS (cont.) 
 

C 13 Sector 2 ZDC Sector 2, 5 Cables 

    14 Sector 5 ZDC Sector 5, 5 Cables 

    15 Sector 6 ZDC Sector 6, 5 Cables 

C 16 Sector 7 ZDC Sector 7, 5 Cables 

C 17 Sector 8 ZDC Sector 8, 5 Cables 

C 18 Sector 9 ZDC Sector 9, 5 Cables 

C 19 Sector 10 ZDC Sector 10, 5 Cables 

C 20 Sector 4 Stochastic Cooling Sector 4, 10 Cables 

    21 12 IR Jet Polarimeter,  (8 Cables) 

C 22 Sector 12 CNI Polarimeter  (5  Cables) 

C 23 Power Supply System 1004B 1004B output compartments to 1004B control rm 

  AGS 

C  1 B15 BLIP I/L Transformers, 10 Cables 

C  2 C15 C15 Polarimeter (25 Cables) 

     3 A18 House to AGS Ring A18 Snake Power Supplies  
Corrector power supplies 
Warm up heaters 

  ATR 

      1 U U/S UF2 Flag (TBD # of Cables) 

   

  BOOSTER 

     1 BTA Foil Stripper BTA (TBD # of Cables) 
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RHIC 
 

GROUP:   RHIC Tunnel and Support Equipment – Jobs by Sector – G. McIntyre (ext. 7037, 
BP 7187) 

 
Maintenance Period:  Summer Shutdown 2004 

 
PROPOSED RHIC WORK FOR SHUTDOWN 2004, BY SECTOR 

Prepared by: G.T. 
McIntyre   x7037    

Sector(s) Device / Modification Cognizant Person 
Estimated Work 

Date 
All sectors MAINTENANCE ON DIN RAIL BLOCKS Zapasek, Ron    OCT. 
 TEMP. SENSORS ON TRIPLETS & DX Zapasek, Ron  
 GI gate networked Williams, Neville  
 VOLTAGE MONITORING SYSTEM Zapasek, Ron    OCT. 
 Upgrade lighting & repair (contactors) Benante, John  
   IP Checkout & repair of BLM System Lehn, Dan  
  CAN Fuse AC power to fans in control racks Venegas, Bill  
 Support BPM chassis moves as needed Venegas, Bill  
  RS Check and clean filters in Controls alcove chassis Venegas, Bill  
   IP Replacement of warm beampipes with NEG pipes Hseuh, H.C.  

 Cold & Warm testing of Magnet Electric System 
Ganetis, George, 
Ribaudo, Paul  

 Preventative Maintenance on overhead cranes Benante, John  
   C Relief valve calibration and recertification Nicoletti, Anthony  
    
Sector 1   IP Moveable BPM - covers & inspection Lehn, Dan  
Sector 1   CAN Roman Pots - Inspect & investigate +5V loss Lehn, Dan  
Sector 1   IP Warm Bore - cable re-organization Lehn, Dan  

Sector 1   IP ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 1 NEG pipes, bake (Y&B warm bore) Hseuh, H.C.  
Sector 1   IP IPM modifications Lehn, Dan  
    
Sector 2   IP BPM System - Module relocation - Alcove 3A Lehn, Dan  
Sector 2   IP Moveable BPM - covers & inspection Lehn, Dan  
Sector 2   CAN Roman Pots - Inspect & investigate +5V loss Lehn, Dan  
Sector 2   IP Warm Bore - cable re-organization Lehn, Dan  

Sector 2   IP 
Schottky Cavity - Repair leak/ Recommission motion 
control /Covers Lehn, Dan, Hseuh, H.C.  

Sector 2   IP Tune meter system - Maintenance Lehn, Dan  

Sector 2   IP ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 2   C   
NEG pipes, bake (Y&B warm bore), (Schottky repair, Y&B 
?) Hseuh, H.C.  

Sector 2   IP IPM modifications Lehn, Dan  
Sector 2 Card reader in new roll-up door at IP2 Williams, Neville  
    
Sector 3   IP BPM System - Module relocation - Alcove 3C Lehn, Dan  
Sector 3   C Adding connectors to Quench Detection cable (Snake) Ribaudo, Paul 2-3 days 
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Sector(s) Device / Modification Cognizant Person 
Estimated Work 

Date 
Sector 3   C Re-certification of RF's  PASS  system Williams, Neville 5 days 
    

Sector 4 
TSP transformer switch assembly mounting and 
termination  Smart, Loralie 2-3 weeks 

Sector 4   IP BPM System - Module relocation - Alcove 5A Lehn, Dan  
Sector 4   IP RF testing throughout shutdown Brennan, Mike 
Sector 4   IP Re-positioning of Stochastic cooling equipment  Lehn, Dan  

Sector 4   C 
Rebuild Anode Dividers,all accel.power amps. (BA3.1, 
BA3.2, YA3.1 & YA3.2) Laloudakis, Nickolaos  

Sector 4   C Rewire all controls wiring for acceleration systems Laloudakis, Nickolaos  

Sector 4   C Modification to all Acceleration QEI”s 
Laloudakis, Nickolaos, 
DeBoer, John  

Sector 4 Water infiltration & cabling at A/C Dipole   

Sector 4   C 
Clean up X4 Cavity (brake vacuum and clean them 
inside) 

Laloudakis, Nickolaos, 
Hseuh, H.C.  

Sector 4   C 
Replace PA to transition pieces, all acceleration stations 
& replace 1 window 

Laloudakis, Nickolaos, 
Hseuh, H.C.  

Sector 4   C Stochastic cooling kicker bake (NEG?) Hseuh, H.C, C.J. Liaw  
Sector 4 Replace SC Fundamental Mode Damper (Y&B) Hseuh, H.C  
Sector 4 Replace Fundamental Mode Damper bellows Hseuh, H.C  

Sector 4   C Remove short from Common area 
Laloudakis, Nickolaos, 
Hseuh, H.C.  

Sector 4   C Replace window in YS3.3 
Laloudakis, Nickolaos, 
Hseuh, H.C.  

Sector 4   C Coat & replace AC windows (B&Y) Hseuh, H.C June 
Sector 4   C Landau breaker relocated outside of tunnel Feng, P.K.  
    

Sector 5   C 
Removal of both beamlines at sector 5 Triplet for Mag. 
Electrical testing Hseuh, H.C.  

Sector 5   C BPM System - Module relocation - Alcove 5C Lehn, Dan  
Sector 5   CAN Flag Profile Monitors - valves & filters Lehn, Dan  

Sector 5   IP ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 5   C Repair helium leak BI5  
McIntyre, G., Hseuh, 
H.C., Seberg, Scott  

Sector 5   C Adding connectors to Quench Detection cable (Rotator) Ribaudo, Paul 2-3 days 

Sector 5   C Triplet roll removal & vibration investigation 
McIntyre, G., Hseuh, 
H.C., Seberg, Scott  

Sector 5   C NEG pipes, bake  Hseuh, H.C  
    

Sector 6   C ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 6   IP BPM System - Module relocation - Alcove 7A Lehn, Dan  
Sector 6   CAN Flag Profile Monitors - valves & filters Lehn, Dan  
Sector 6   C Adding connectors to Quench Detection cable (Rotator) Ribaudo, Paul 2-3 days 
Sector 6   C NEG pipes, bake (inner warm bore only) Hseuh, H.C  

Sector 6   C 
Installation of vertical collimators inner (yellow) ring & 
bake  

Sector 6   IP Pin diode array & BLM installation Lehn, Dan  
    

Sector 7   C 
Installation of new SST gas piping, mixing house to 1008 
IR Pearson, Charles  
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Sector(s) Device / Modification Cognizant Person 
Estimated Work 

Date 
Sector 7   IP Primary Scrapers, brakes, motors, API enable & test Lehn, Dan  
    
Sector 7   C  Installation of crane access equipment & maintenance Pearson, Charles  
Sector 7   C  FCAL & ZDC/SMD maintenance ? PHENIX  
Sector 7   CAN  Relocating of  ALCOVE 7C (cancelled)   
Sector 7   C  Replace VME crates at 7C alcove  Oerter, Brian  
Sector 7   C Adding connectors to Quench Detection cable (Rotator) Ribaudo, Paul 2-3 days 
Sector 7   IP ZDC under C-A control  Drees, A., Lehn, Dan  
Sector 7   IP NEG pipes, bake (outer warm bore only) Hseuh, H.C  
Sector 7 Install dehumidifier (?) Benante, John  
    
Sector 8 FCAL & ZDC/SMD maintenance ? PHENIX  
Sector 8   IP Primary Scrapers, brakes, motors, API enable & test Lehn, Dan  
Sector 8  Installation of crane access equipment & maintenance Pearson, Charles  
Sector 8   C Adding connectors to Quench Detection cable (Rotator) Ribaudo, Paul 2-3 days 
Sector 8   IP NEG pipes, bake (outer warm bore only) Hseuh, H.C  
Sector 8   IP Bake collimators, NEG pipes(?) (inner warm bore) Hseuh, H.C  
    

Sector 9   CAN 
Removal & re-installation of yellow kicker assembly (NEG 
pipes?) & bake Pai, Chen, Hseuh, H.C.  

Sector 9 NEG pipes & bake, inner Hseuh, H.C.  
Sector 9   C 1009 Install wall lighting near kickers Benante, John  

Sector 9   C Repair helium leak YO9-SNQ8 or YO9-SNQ7 
McIntyre, Gary / C-A 
Vacuum Group  

Sector 9   C Adding connectors to Quench Detection cable (Snake) Ribaudo, Paul 2-3 days 

Sector 9   IP ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 9 Remove both warm bore beamtubes Hseuh, H.C  
    
Sector 10 Re-align the forward calorimeter (PCAL) Pak, Robert (PHOBOS)  
Sector 10 1011 Install wall lighting near kickers Benante, John  

Sector 10   IP ZDC under C-A control  
Drees, Angelika, Lehn, 
Dan  

Sector 10 NEG pipes & bake, inner Hseuh, H.C.  
Sector 10   IP Installation of vertical collimators outer ring & bake  
Sector 10   IP Pin diode array & BLM installation Lehn, Dan  
    
Sector 11   IP BPM System - Module relocation - Alcove 11C Lehn, Dan  
    
Sector 12   IP BPM System - Module relocation - Alcove 1A Lehn, Dan  
Sector 12   RS  Polarimeters - Y&B modify & test   
    
IP2   CAN NEG-SS pipes, NEG-AL sleeves, & bake Hseuh, H.C  
    
IP4   C Paint floor (sector 4 at RF) Benante, John  

IP4 
FIX WATER PENETRATION, INSTALL OUTSIDE 
GUTTERS, REGRADE Benante, John  

IP4   C NEG pipes, remove shunt & bake Hseuh, H.C  
IP4   C Replace SC Fundamental Mode Damper, remove shunt Hseuh, H.C  
    
IP6   IP NEG pipes, remove shunt & bake Hseuh, H.C  
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Sector(s) Device / Modification Cognizant Person 
Estimated Work 

Date 
IP10   C NEG-Be pipes, NEG-SS pipes, & bake Hseuh, H.C  

IP10   C 
Cable pulls for new electron-clearing solenoids (Cable 
crew?) Smart, Loralie  

IP10   C 
Solenoid installation & cable termination in 10:00 
interaction region.  Smart, Loralie  

    
IP12 Repair roof leak in jet target area.  Benante, John  
IP12   C Remove jet target from area, NEG pipes & bake.  Lehn, Dan  
    
    
    
    

Service Buildings VALVE  BOX WORK   IP Zapasek, Ron 
May 3 - July 
23,2004 

               C  INSPECT, REPLACE RACK FANS Zapasek, Ron  
                RS ADD WEATHER STRIPPING TO RACK DOORS Zapasek, Ron  
 MAINT IN LINK BOXES ( HARDWARE) Zapasek, Ron  
                IP MAINT. AC CONNECTIONS Zapasek, Ron  
                IP DYNAPOWER P.S. MAINTENANCE Zapasek, Ron  
                IP ADD INSULATION ON GAS LEADS, VALVE BOXES Zapasek, Ron  
                C QPA/QPAIC MAINTENANCE Zapasek, Ron  

Locations TBD 
Cryo Group power supplies modifications at various 
locations Nicoletti, Anthony  

    
1002A   C Repair roof leak in control room Benante, John   
1002A   CAN Reroute piping in Valve Box ? Nicoletti, Anthony  
    

1004A   C 
AC Dipole - replace door switches & modify AC dipole 
power amplifiers Lehn, Dan  

1004A   C 
Rebuild all anode divider in Storage Anode Power 
Supplies.  Laloudakis, Nickolaos  

1004A   C Rewire and reprogram HLRF PLC’s Laloudakis, Nickolaos  
1004A   IP Calibrate all cables and all signals Laloudakis, Nickolaos  
    

1006B   C  Repair leak in Yellow Valve Box  
Nicoletti, Anthony ,  
Hseuh, H.C.  

    
1008B   CAN Reroute piping in Valve Box ? Nicoletti, Anthony  
    
1006A&B, 
1008A&B, 
1010A&B, 1101  C         INSPECT , REPLACE RACK FANS   
Alcoves 1005C, 
1007A-C, 1009A-
C 1010a&B  C         INSPECT , REPLACE RACK FANS Zapasek, Ron  
                  CAN RECONNECT FANS? Zapasek, Ron  
                  CAN ADD FUSES TO FAN SERVICE LINES Zapasek, Ron  
                  IP 50 AMP CORRECTORS ( 645 ) [ 620 ] Zapasek, Ron  
    
1005/1005R   RS Replace faulty video camera & move to new location Lehn, Dan  
1005H        C Roof leak repair  Benante, John   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Accelerator Controls – B. Venegas (ext. 3917, BP 7241), Brian Oerter (ext. 2799) 

 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

JOB DESCRIPTION,  
RESPONSIBLE PERSON & 

GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

IP     1 Tandem Line 
(talcove, hitl 1, 
hitl2, hitl3 

 Install new VME chassis for instrumentation 
controls.   

  None 

RS   2 AGS/LINAC  Remove RELWAY panels and cables   None 

C      3 RHIC  Support BPM move in all remaining alcoves.   None 

IP     4 RHIC  New VME chassis for 3 alcoves, needs to be 
determined which ones. 

 None 

IP     5 RHIC  New ZDC chassis for C-AD Operations   None 

C      6 RHIC  Replace power 3E CPU’s with MVME 21 12’s in 
alcoves 3A, 5A, 5C, and 11A.  Plus add terminal 
server in same areas. 

 None 

C      7 RHIC  Remove Landauer TLD’s from all alcoves  None 

IP     8 Booster 930A  Update PSI’s to latest rev. 7 modules need to be 
updated. 

 None 

C      9 AGS  Fiber optic cable termination to get event links to 
A18 for cold snake VME controls. 

 None 

C    10 AGS  Controls for B18 IPM and Beam current 
transformer. 

 None 

IP   11 RHIC  Change firmware in all V120 Permit Modules  None 

IP   12 RHIC  Permit I/O panel in all location reworked, still 
needs to be determined fix. 

 None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Access Controls – D. Meany (ext. 5329, Pager 0361), N. Williams (ext. 5346, Pager 0554) 

 
Maintenance Period:  Summer Shutdown 2004 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

      

   RHIC   
         1 RHIC 2 weeks Design, Construct and install remote key tree and 

Iris scanner for RF area (1004A)                    Low 
Electricians   

IP     2 RHIC 4 weeks Design a mode to test all PASS critical devices 
High Electricians   

C      3 RHIC 8 weeks Add GI gate to card reader network               High Electricians   

IP     4 RHIC 2 weeks Correct erroneous reset lamp faults at the GI gates 
High    

IP    5 RHIC 2 weeks Upgrade RHIC PASS A Div Processors to 5/04 
and DH+.  Need to pull RIO cable around ring  

High 

    

         6 RHIC 2 weeks Reconfigure CCTV system to free up SLC racks  
 Medium    

C      7 RHIC   Complete PASS ODH upgrade in 1005R, 1005H, 
1005E.  By adding barometric com Divpensation 
to ODH measurement. 

  

         8 RHIC  Remove UED1 gate reachback into X & arcs in A 
div                                                             Medium   

C     9 RHIC  Complete 1004 RF Pass interface in P9.  Add flat 
panel                                                         Medium    

       10 RHIC  Install online monitor PC on A B div both RHIC, 
NSRL                                                        Medium   

C    11 RHIC  Service all crash operators                             High   

       12 RHIC  Check all GS gates for release buzzer and lamp 
High   

       13 RHIC  Make interlock for Landau cavities permanent Electricians  

       14 RHIC  Install card reader at BRAHMs shutdown access 
gate                                                                 High Electricians  

C    15 RHIC  Relocate UPS in 1005H compressor building Electricians  

C    16 RHIC  Replace all ODH Sensors Electricians  
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GROUP:   Access Controls – D. Meany (ext. 5329, Pager 0361), N. Williams (ext. 5346, Pager 0554) 
(cont.) 

 
Maintenance Period:  Summer Shutdown 2004 

 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

      

   NSRL   

         1 NSRL  Modify NSRL PASS to D1/D2 as pri critical 
device                                                            LOW   

      

   BOOSTER/AGS/SEB   

C      1 SEB  Remove security hardware at C3 Tgt.                    
                                                                      MED 

  

C      2 SEB  Certify D Line for May Run                                  
                                                                      
HIGH 

  

      

   ATF   

C      1 ATF  Install and test hardware for chicane interlock   

      

   REF EXP   

IP     1 REF Exp  Redesign new security system for new Exp in 
REF 

Electricians  
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio (ext. 

4659, Pager 4270) 
 

Maintenance Period:   Summer Shutdown 2004 
 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS 

      

   RHIC   

IP    1 RHIC Ring – All 
Sectors 1002A, 
1004B, 1005E, 
1007W, 1008B, 
1010B, 1012A 

200 hours BLM Systems – 
a) Lockout of all sectors as needed 
b) Termination of spare cables @Q12’s 
c) Full checkout of all sectors prior to startup. 
d) Removal/Replacement of BLM’s as needed for 
    bakeouts. 
e) Installation & setup of 2 new BLM’s for            
    Vertical Collimators (location TBD) 

HP - Survey  

IP    2 RHIC Ring 
Sectors 7 & 8 
1008B 

24 hours Primary Beam Scrapers – 
a)  Install Brake Controls 
b)  Install new motors 
c)  Install API enable 
d)  Test system fully 

HP - Survey  

IP    3 RHIC Ring    All 
Sectors 

800 hours BPM System – 
a)  Module relocation for following alcoves 
     3A/3C/5A/5C/7A/11C/1A 
    1)  Removal of old Firewire cable 
    2)  Removal of old Timing cable 
    3)  Removal of all brackets 
    4)  Moving of all modules to alcoves 
    5)  Pulling of all new cables 
    6)  Setup of all modules in alcoves 
b)  Repair/Replacement of all bad modules (List to 
      be generated). 

Cable Crew   
HP – Survey  

Controls 
Group 

 

        4 RHIC Ring 
Sectors 1 & 2 

16 hours Movable BPM –  
a)  Install all covers as needed 
b)  Inspect motion control after cover installation 

HP - Survey  

        5 RHIC Ring Sector 
12 1012A 

8 hours CNI Polarimeter – 
a)  Inspect motion control for Blue and Yellow       
     Polarimeter 
b)  Perform mods as needed – list to be generated.  

HP – Survey   

        6 RHIC Ring 
Sectors 5 & 6 

16 hours Flag Profile Monitors – XF1, XF2, YF1 & YF2 

a)  Install in-line valves for compressed air             
     isolation 
b)  Upgrade neutral density filter assemblies 

HP-Survey 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio (ext. 
4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS 

         7 

CAN 
RHIC Ring 
Sectors 1 & 2 

8 hours Roman Pots –  
a)  Inspect motion control devices 
b)  Investigate +5V Logic Loss 

HP-Survey   

         8 

CAN 
RHIC Ring 
Sectors 9 & 10 

400 hours Abort Kickers –  
a)  Removal of yellow magnet assembly – 
transport       to 919-B. 
 
b)  Modification of all vacuum chambers 
c)  Reinstallation of assemblies  

HP – Survey 
Riggers  

Survey Group  

Vacuum 
Group 

 

IP    9 RHIC Ring 
12 IR 
1012A 

40 hours Jet Polarimeter –  
a)  Remove Jet Polarimeter from ring 
b)  Perform all work needed in tunnel (list to be      
     generated). 

HP – Survey   

 

       10 RHIC 1005 
/1005R 1005S 

8 hours Cryo Video – 
a)  Replace faulty video camera 
b)  Move 1 camera to new location 

Cryo Group  

       11 RHIC  1004B  TBD AC Dipole – Replace intermittent door switches   

       12 RHIC    Sectors 1 
& 2 

16 hours Warm Bore Area – Clean up and tag all loose 
cables 

  

IP  13 RHIC Ring 
Sectors 1 & 2 
1002A 

80 hours Schottky Cavity –  
a)  Repair vacuum leak 
b)  Recommission Motion Control 
c)  Install all safety covers 

Vacuum 
Group Survey 

Group 

 

       14 RHIC Ring 
1002A 

8 hours Tune Meter System – 
a)  Perform maintenance on system 
b)  Cleanup +5V Distribution 

  

       15 RHIC Ring  8 hours Motion Control Systems – Perform Maintenance on 
all motion control devices –  
Scrapers/Collimators/Polarimeters/MBPM 

  

IP  16 RHIC Ring  
Sector 6 & 10 
1007W/1010A 
Tentative 

200 hours Vertical Collimators –  
a)  Install, wire and test 2 new collimators (location 
      and work list TBD) 

Riggers 
Vacuum 

Group Survey 
Group Cable 

Crew Controls 
Group 

 

IP  17 RHIC Ring  
Sector 6 & 10 
1007W/1010A 
Tentative 

8 hours Pin Diodes –  
a)  Install, wire and test new Pin Diode Arrays        
     (location and work list TBD) 

Cable Crew 
Electricians 

Controls 
Group 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio (ext. 
4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS 

IP  18 RHIC Ring TBD Stochastic Cooling – 
a)  Installation of new Cooling Tanks (location and 
     work list TBD). 

Survey  Group 
Controls 
Group 

Vacuum 
Group Cable 

Crew 

 

IP  19 RHIC Ring TBD ZDC – 
a)  Support C-A portion of System  (location and    
     work list TBD) 

Controls 
Group 

 

IP  20 RHIC Ring 16 hours Bakeouts – Support all bakeouts with necessary 
LOTO, device removal, cable removal etc. 

Vacuum 
Group 

 

       21 

CAN 
RHIC Ring Sector 
12 

TBD Luminosity Monitor – If ready after LBNL Testing   

       22 

CAN 
RHIC Ring TBD Hodoscopes – Possibility of removal from 12IR 

 
  

IP  23 RHIC Ring 8 hours Triplett Opening – Support mechanical work with 
removal of BLM’s as necessary 

  

       24 RHIC Ring Sector 
7 & 8 

8 hours Pin Diodes – Secure stands to floor   

IP  25 RHIC Ring TBD IPM – Possible Upgrades   

      

   ATR   

        1 ATR 24 hours Flag Profile Monitors – UF2, UF3, UF4, UF5, 
WF1, WF2, and WF3 
a)  Install inline valves on air lines 
b)  Upgrade all neutral density filter assemblies 
c)  Replace flags as necessary after inspection 

HP-Survey  
Vacuum 
Group 

 

         2 ATR 8 hours BLM System – Perform checkout prior to beam HP-Survey  

IP    3 ATR 8 hours BLM System –  
a)  Complete installation of Integrator protection     
      daughter boards and test. 
b)  Cleanup Portable BLM’s for U/V 

  

C     4 ATR 24 hours BPM System –  
a)  Repair all modules as necessary (Detailed list to 
     be generated). 

  

C     5 ATR TBD UF2 –  Modifications/Upgrade ? 
 

HP Survey  
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

      

   TTB   

C     1 TTB 40 hours Instrumentation – Inspect & Test all BIPS (Beam 
Instrument Packages) prior to startup 

Tandem 
Personnel 

 

         2 

CAN 

TTB 40 hours Multiwires –  
a)  Complete installation of Integrator protection     
     daughter boards and test 
b)  Verify Wires with test box & repair electronics  
      as necessary. 

Tandem 
Personnel 

 

C     3 TTB 4 hours TTB XF29 –  
a)  Disconnect Prior to 29/141 Harp Bakeout 
b)  Reconnect and test when bakeout complete  

  

      

   BOOSTER   

          1 

CAN 
930UEB 40 hours Instrumentation Racks – Clean up racks and cable 

trays 
Electricians  

         2 

CAN 
Booster Ring 
930UEB 

40 hours RLRM System – 
a)  Investigate Gas Alarm contacts 
b)  Investigate/Repair Argon leaks D-F 
c)  Upgrade Loss Monitor boots/fittings 
d)  Replace all remaining poly-flo lines 
e)  Tie in C5 Short Loss Monitor 

HP-Survey 
Water Group 
Waste Group 

 

        3 

a) C 

b) C 

c) RS 

Booster 
914/930UEB A10 
House 

16 hours Multiwires –  
a)  Complete installation of Integrator Protection      
    Daughter boards and test. 
b)  Verify Wires with test box and repair                  
     electronics as necessary. 
c)  Modify for remote Gain Control 

  

 

 

        4 

CAN 
Booster Ring 
930A 

80 hours D3 IPM – 
a)  Re-Install all cabling 
b)  Construct cover for HV Feedthroughs 
c)  Repair AC Power problems 
d)  Complete electronics upgrade 

HP-Survey 
Electricians 

 

        5 

CAN 
Booster           914 24 hours Video –  

a)  Install remote controls for F6 & BTA Flags 
Controls  

C     6 Booster Ring 400 hrs E7 Half Cell –  
a)  Support Removal/Repair/Reinstallation 

Riggers, Vac. 
Water Group, 
Power Supply 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

        7 

CAN 
Booster Ring 80 hours RING – 

a)  Check and remove all unapproved grounds          
     including B6 Beam Dump 
b)  Check all DCCT’s 

HP - Survey  

        8 

CAN 
Booster Ring 300 hrs Foil Stripper –  

a)  Pull BTA foil stripper & replace foils 
b)  Test device & support Bakeout 
c)  Motion Control Upgrade 

Vacuum 
Group HP - 

Survey 

 

C     9 Booster Ring 40 hours TTB 29/141 
a)  Support installation and test of replacement         
    harp 
b)  Repair/Replace Rad-damaged wires 

Vacuum 
Group HP - 

Survey 

 

C   10 Booster Ring 80 hours BPM –  
a)  Investigate A3 (Open) and C3 (Shorted) Filter    
    assemblies above racks. 
b)  Install Air Filter Assemblies 
c)  Repair exhaust fan on C Sector Rack 
d)  Remove Items from Ring 
e)  Phase Match B4 & C5 Cables 

HP – Survey 
Joel Scott 

 

      

   AGS   

     1 AGS Ring        80 Hours Ring Grounds – 
a)  Inspect and replace RC’s, Shorts, DCCT’s and    
   Hybrids as necessary 

HP – Survey   

     2 AGS Ring 4 Hours Video – Replace BNC feedthroughs @ 8/18 
locations as necessary 

HP – Survey 
Waste Group 

 

     3 AGS Ring 8 Hours H10 Septum – Install new video light assembly HP-Survey 
Waste Group 

 

    4 AGS Ring 4 Hours UF1 –  
a)  Install inline valve on air line 
b)  Upgrade/Install neutral density filter assembly 
c)  Remove failed fiber optic cable 

HP – Survey 
Waste Group 

 

    5 AGS Ring  4 Hours Cleanup/Removal of legacy waste – 
a)  North Conjunction 
b)  C14 Alcove 

HP-Survey 
Waste Group 

 

6 AGS Ring 
B18 House 
E10 House 

400 
Hours 

IPM 
a) Upgrade IPM Electronics including moving         
     equipment out of tunnel (C14 Alcove) 
b) Modify vacuum ports as necessary 
c) Investigate HV Distribution 
d) Investigate Corrector Magnet wiring 
e) Test all new controls 

HP – Survey  
Vacuum 
Group 
Electricians 
Controls 
Group 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

7 AGS Ring  
J18 House 8 Hours J10 Beam Dump – resolve TC issues HP – Survey  

8 AGS Ring 
HITL 2 80 Hours C15 Polarimeter 

a) Rewire motor controls 
b) Test motion control as necessary 
c) Additional cables to be run (list to be determined) 

HP – Survey 
Cable Crew 
Electricians 

 

IP      9 AGS Ring 200 hours A20 Current Transformer –  
a)  Move device to A15 after modifications 
b)  Move all cables 
c)  Rodent remmant removal 
d)  Test System 

HP-Survey 
Vacuum 
Group Plant 
Eng. 

 

IP    10 AGS Ring 200 hours A20 MW -   
a)  Move device to A15 after modifications 
b)  Move all cables 
c)  Test System 
d)  Repair intermittent control power problem 

HP-Survey 
Vacuum  
Group 

 

     11 AGS Ring 24 hours RLRM – Investigate Argon leaks (A & B fan 
Houses) 

HP-Survey 
Water Group 

 

IP    12 911A 16 hours Video – Replace all bad monitors in MCR   

     13 911B 24 hours Video –  
a)  Continue upgrade of CATV System 
b)  Troubleshoot/Repair Horizon Video Switch 

Electricians  

C      14 AGS Ring    A10 
House 

40 hours A20 Flying Wire –  
a)  Removal of Device from Ring 
b)  Disable all electronics 
c)  Remove old cables 

HP – Survey 
Vacuum 
Group 

 

     15 AGS Ring 4 hours A5 Loss Monitor – Tie into gas system HP-Survey  

     16 AGS Ring 24 hours UXF1 – Replace Current Transformer HP-Survey 
Vacuum 
Group 

 

     17 AGS               F18 400 hours B15 Blip Transformer I/L 
a)  Install new transformers 
b)  Test all new controls 

HP – Survey 
Vacuum 
Group 
Controls 
Group Access 
Control 
Electricians 

 

       18 AGS Ring 8 hours L20 – Replace damaged Flag 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

C    19 AGS Ring    919B 400 hours Sextupole Magnets -  
a)  Build up spare magnets 
b)  Swap out all “13” locations in ring. 

HP-Survey 
Vacuum 
Group Water 
Group Riggers 
P.S. Group 

 

       20 AGS  80 hours LINAC Video – Install/Test & Setup new reverse 
trunk   

        21 
a) C 
b) C 

c) RS 

AGS       8 hours BTA Multiwires -  
a)  Check all channels for bad wires 
b)  Complete Integrator Protection daughter boards  
     and test 
c)  Install Remote Gain Control         

  

C    22 AGS Ring  
A10/E10/H10 

TBD BPM  – 
a)  Test/Repair/Calibrate as necessary all BPM         
    Modules in question 

  

       23 AGS  TBD AC Dipole – Modify Amplifiers   

IP   24 AGS Ring 80 hours H20 Septum – Pull of girder/Inspect/Re-Install 
 

Vacuum 
Group HP 

Survey 

 

      

   NSRL   

 C    1 NSRL 24 hours R-Line – Checkout of Beamline Prior to Run   

C     2 NSRL 32 hours Target Room – Complete Miscellaneous Tasks   

 C    3 NSRL 8 hours Gas System – Modify Gas system as needed for N2   

      

   CABLE PULL LIST   

   RHIC   

        1 Sector 2  BPM Sector 2, 44 Cables   

 C    2 Sector 3  BPM Sector 3,  88 Cables   

 C    3 Sector 4  BPM Sector 4,  84 Cables   

        4 Sector 5  BPM Sector 5,  52 Cables   
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

 C     5 Sector 6  BPM Sector 6,   56 Cables   

         6 Sector 11  BPM Sector 11,  80 Cables   

C      7 Sector 12  BPM Sector 12,  84 Cables   

C      8 Sector 6  Collimators Sector 6,  9 Cables   

C      9 Sector 10  Collimators Sector 10,  9 Cables   

C    10 Sector 6  Pin Diodes  Sector 6,  8 Cables   

C    11 Sector 10  Pin Diodes  Sector 10, 8 Cables   

C    12 Sector 1  ZDC Sector 1,  5 Cables   

C    13 Sector 2  ZDC Sector 2,  5 Cables   

       14 Sector 5  ZDC Sector 5,  5 Cables   

       15 Sector 6  ZDC Sector 6,  5 Cables   

C    16 Sector 7  ZDC Sector 7,  5 Cables   

C    17 Sector 8  ZDC Sector 8,  5 Cables   

C    18 Sector 9  ZDC Sector 9,  5 Cables   

C    19 Sector 10  ZDC Sector 10,  5 Cables   

C    20 Sector 4  Stochastic Cooling Sector 4,   10 Cables   

       21 12 IR  Jet Polarimeter,  (TBD # of Cables)   

C    22 Sector 12  CNI Polarimeter  (5 Cables)   

C    23 Power Supply 
System 1004B 

 1004B output compartments to 1004B control room   

   AGS   

C      1 B15  BLIP I/L Transformers,  10 Cables   

C      2 C15  C15 Polarimeter  (25 Cables)   

     3 A18 House to 
AGS Ring A18 

 Snake Power Supplies  
Corrector power supplies 
Warm up heaters 
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GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4542, Pager 4276), Tony Curcio 
(ext. 4659, Pager 4270) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

 AND 
 DETAILS  

      

   ATR   

      1 U U/S  UF2 Flag  (TBD # of Cables)   

      

   BOOSTER   

     1 BTA  Foil Stripper BTA  (TBD # of Cables)   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Collider Electrical Power Supplies – R. Zapasek (ext. 2189, Pager 4263), 

D. Bruno (ext. 5533, Pager 4135) 
 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

      

   RHIC   

RS    1 Valve Box  Work 3 Months Valve box rework 1002, 4, 6, 8, 10, 12   

IP    2 Valve Box Work 2 Weeks General Maint. Clean, check fans etc.   

IP    3 Valve Box Work 1 Week Modify Braids on Main P.S.   

C     4 Dynapowers (140) 3 Weeks New Aux. Contacts   

C     5 Dynapowers (140) 1 Week Install Mov’s in rack supplies   

C     6 Dynapowers (140) 11 Days Inspect Contactors on stand alones   

C     7 6000 Amp Switch 3 Days Maint. Clean, Lube Switch   

RS   8 6000 Amp Switch 2 Days Replace DIN Fuse Holder   

RS   9 6000 Amp Switch 2 Days Add Lockable Switches HVPS   

RS  10 QPA/QPAIC 1 Day ? Maintenance IDC Connectors   

       11 QPA/QPAIC 10 Days Replacement Fan Switch   

C    12 Alcoves 5 Days Inspect, Replace Rack Fans   

CAN 13 Alcoves 5 Days Reconnect Room Fans ?   

RS  14 Alcoves 10 Days Add Fuse to Fan Service Line   

CAN 15 Alcoves 1 Day ? Node Card   

IP   16 50 Amp 
Correctors (645) 
(620) 

88 Days Error Fault ????   

OCT 17 RHIC Ring Misc. 5 Days Maint. on DIN Rail Blocks    OCT.   

IP   18 RHIC Ring Misc. 10 Days Temp. Sensors Tripplets, DX   

IP   19 RHIC Ring Misc. 1 Day Add Insulation on Gas Leads   

IP   20 RHIC Ring Misc. 30 Days Voltage Monitor System   
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GROUP:   Collider Electrical Power Supplies – R. Zapasek (ext. 2189, Pager 4263), 
D. Bruno (ext. 5533, Pager 4135) 

(cont.) 
Maintenance Period:   Summer Shutdown 2004 

 
JOB# 

AREA 
WHERE 

WORK IS TO 
BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS  

      

C    21 Service Bldgs. 2 Days Inspect, Replace Rack Fans   

CAN 22 Service Bldgs. 5 Days Add Weather Stripping to Rack Doors   

OCT 23 Service Bldgs. 5 Days Maint. In Link Boxes (Hardware)   

   24 Service Bldgs. 5 Days Maint. AC Connections   

RS    25 Sextupoles (24) 6 Weeks Crowbar Circuit   

IP     26 Main Magnet 
Power Supply 

5 Days OCC Beleville Washers Maint   

IP     27 Main Magnet 
Power Supply 

20 Days Rework & Torque Power Connections   

C      28 Main Magnet 
Power Supply 

1 Day Maint. Disconnect SW., Substation   

 IP    29 Main Magnet 
Power Supply 

1 Day Main Contactor Inspect and Lube   

IP     30 Main Magnet 
Power Supply 

10 Days Quench SCR Gate Current Monitor   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420 ),  A. Nicoletti (ext. 3961, Pager 7107) 

 
Maintenance Period:   Summer Shutdown 2004 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   RHIC   

C        1 Main Compressor 
Charcoal 
Absorber 
Modifications 

  Modify the vacuum headers in the demisters area 
to eliminate oil contamination and carry over to the 
charcoal beds.  Modify accordingly the positions 
of the pressure transducers. 

  

C        2 Compressor Rm 
Piping 
Modification 

  Finish the high-pressure bypass in the compressors 
room to protect the demisters from high velocities. 

  

C        3 Suction Header 
Oil Piping 

  Install a permanent oil drain from the suction 
header back to the oil sump. 

  

C        4 I/O Upgrade   AIP for upgrade 1005R and 1005H I/O.   

C        5 Refrigerator Cold 
Box 
Modifications 

 Replace temperature sensors in coldbox 3.   

C        6 Compressor Rm 
Piping 
Modification 

 Replace/repair the flowmeters associated with the 
outside coalescessors and the purifier. 

  

C        7 Turbine Repair 
and Maint. 

 Rebuild “A” turbines with hardened shafts   

A 
string 
only C 

8 

Turbine Repair 
and Maint. 

 Install new filter assemblies on the rest of the 
turbines. 

  

CAN 
9 

Check plumbing 
in 2 and 8 o’clock 
valve boxes 

 Modify internal valve box piping to allow 
individual sextant warmup or cooldown.  Must 
work around 80K cooler operation. 

  

CAN 
10 

Turbine Interstage 
Contamination 
Removal 

 Develop way to eliminate or locally clean 
contamination that builds up between turbines 

  

C      11 Modify oil drain 
from intercoolers 

 Add line to bypass check valves on oil drain   

C      12 Pneumatic System 
upgrade 

 Modify pneumatic system to prevent air from 
contaminating purifier done prior to the shutdown. 

  

CAN 
13 

O2/N2 Analyzers  Integrate 1006B “SSC” gas analyzer into cryo sys. 
 Some work may be done prior to the shutdown. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
 

GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420 ),  A. Nicoletti (ext. 3961, Pager 7107) 
 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C      14 Compressor Rm 
Piping 
Modification 

 Modify the piping to allow continuous scrubbing 
of the helium in the storage tanks.  Also modify 
the piping to allow for the scrubbing of the 
refrigerator cold boxes without going thru the 
charcoal beds and the demisters.  Can work be 
done before or after the shutdown? 

  

Post-
poned 

15 

Power Loss Issues  Add Thermax Capacity for tank farm return lines.   

Post- 
Poned 

16 

Compressor Rm 
Piping 
Modification 

 Modify FS 2 compressor skid for individual 
operation of each compressor. 

  

Post- 
Poned 

17 

Compressor Rm 
Floor Vibration 

 Drill floor for injection of vibration damping 
material. 

  

IP     18 Refrigerator Cold 
Box 
Modifications 

 Process Review and Process Sheet for Modifying 
the cooldown procedure to allow introduction of 
liquid from storage to the supply line in the ring 
directly. 

  

C      19 O2/N2 Analyzers  Re-plumb the analyzers to incorporate the Jlab’s 
Equipment in the compressor room.  Also if the re-
liquefier is going to be used, an analyzer station 
should be built into 1005E compressor room. 

  

C      20 O2/N2 Analyzers  Plumb in analyzer stations in the valve boxes so 
that readings can be done more efficiently. 

  

IP    21 Vacuum Process 
Skid 

 Complete installation of Vacuum Pump Skid on 
the lower level of 1005R.  This work will be 
started and may be completed during this running 
period. 

  

C      22 Inspect and Clean 
Water Cooling 
Filter Screens 

 Any improvement gained from new screens at the 
water tower? 

  

C      23 Replace/Repair 
Leaky Process 
Valves 

 Identify process valves that leak and adjust if 
possible or replace 

  

C      24 Replace Poor 
Performing valves 

 Review fault log for valves that stick or respond 
slowly. 

  

C      25 Recalibrate valve 
positioners 

 Insure actual valve position matches signal output 
for proportionally controlled valves. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
 

GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420 ),  A. Nicoletti (ext. 3961, Pager 7107) 
 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C      26 Repair Helium 
Leaks 

 Review results of Helium sniffer tests done during 
the run. 

  

C      27 Turbine Repair 
and Maint. 

 Regular maintenance and inspection of turbine 
assemblies. 

  

IP    28 Painting  Painting of outdoor process piping and storage 
tanks.  Inspect area to prioritize painting.  Tanks 
can be painted during operations. 

  

IP     29 Replace Humphrey 
Solenoids (on 
applicable valves) 

 Identify continuous duty solenoids and replace 
with ASCO solenoids on the valve boxes.  
Solenoids on order. 

  

C      30 Inspect and Repair 
Compressor Suction 
valve actuators 

 Actuator repair kits are on order.   

C      31 Seal Gas 
Compressor Oil 
Drain Line 

 Modify oil drain line and valve to eliminate 
trapped oil problem. 

  

IP    32 Liquid Storage 
Area 

 Change JT valves to better match process 
requirements. 

  

IP    33 Routine Maint.  Vacuum Pumps, Oil cleaning pumps, helium 
circulators, air compressors, main compressors, oil 
pumps, intercoolers, aftercoolers. 

  

C    34 Inspect Oil Pump 
inlet screens 

 Check for evidence of particle buildup.   

   AGS 
  

IP     1 AGS Cold Snake 
Installation 

 Install the AGS cold snake magnet with 
cryocoolers and LN2/Lhe precooling system. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Cryogenics Instrumentation – L. Masi (ext. 4479, Pager 8700), A. Reuter (ext. 3190, Pager 

7175) 
 

Maintenance Period:    Summer Shutdown 2004 
 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C      1 
 
1005H 146 days ? 

 
CRISP/RTP I/O upgrade   

C      2 
 
1005H  1 day ? 

 
Automate Valve on purifier for air separation issue   

C      3 
 
1005R 146 days ? 

 
CRISP/RTP I/O upgrade   

C      4 
 
 150 days ? 

 
Coldbox 3 temperature sensor replacement   

IP     5 
 
  3 weeks 

 
Bentley-Nevada Upgrade   

CAN 
6 

 
1005R  1 day ? 

 
Check location of temp. sensors in CB1 and CB2   

C      7 
 
1005R  1 day ? 

 
Wire actuators on valves H422 and H822   

C      8 
 
1005R  1 day ? 

 
Programming for valves H422 and H822   

IP     9 
 
Service Bldgs.    

Wire and program smaller J-T valve at LSA   

IP   10 
 

Service Bldgs. 
   

Replace MKS flow controllers with Hastings flow 
controllers 

  

IP  11 
 
Service Bldgs.    

Replace Humphrey solenoids with Asco solenoids   

C    12 

 

Service Bldgs. 
    

Complete vacuum connectors for VJRR and 
reliquefier 

  

IP   13 
 
Control System 1 day ? 

 
CRISP32 upgrade   

IP   14 
 
Control System 2 days 

 
UCX TCPI/P Upgrade   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Brisco (ext. 5007, Pager 4225) 

 
Maintenance Period:    Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

IP     1 
 
LINAC 1968 

HRS 
 
Linac planned maintenance None None 

         2 
 
LINAC 80 HRS  

Remove mod 3 7835 ps for repair 
 

None 
 

None 

IP    3 
 
LINAC 80 HRS  

Remove mod 7 7835 ps for repair and replace ind. 
 

None 
 

None 

         4 
 
LINAC 40 HRS  

Test and install new agc amp in rfq LLRF 
 

None 
 

None 

5 
 
LINAC 80 HRS  

Improve rfq fast phase loop response 
 

None 
 

None 

6 
 
LINAC 40 HRS  

Calibrate rf amp & phase system & tk to tk 
 

None 
 

None 

7 
 
LINAC 80 HRS  

Put tank ion pumps on control system 
 

None 
 

None 

8 
 
LINAC 40 HRS  

Install controls for resetting ion pumps 
 

None 
 

None 

9 
 
LINAC 160 HRS  

Setup up controls and operate ref equipment 
 

None 
 

None 

10 
 
LINAC 120 HRS  

Add water cooling to 7835 supplies 
 

None 
 

None 

11 
 
LINAC 80 HRS  

Add flow switch interlock to 7835 water 
 

None 
 

None 

C    12 
 
LINAC 80 HRS  

Change plc code to include the cap bank 
 

None 
 

None 

IP  13 
 
LINAC 160 RS  

Change all cap bank resistors 
 

None 
 

None 

C   14 
 
LINAC 240 HRS 

 
Install PLC controls in cap banks 

 
None 

 
None 

C   15 
 
LINAC 16 HRS  

Remove ICR filament bucket 
 

None 
 

None 

C   16 
 
LINAC 80 HRS  

Change PLC code to reflect filament change 
 

None 
 

None 

17 
 
LINAC 80 HRS  

Make new LEBT solenoid 
 

None 
 

None 

18 
 
LINAC 

 
40 hrs 

 
Protoype and test new solenoid pulser ps 

 
None 

 
None 

19 
 
LINAC 

 
8 hrs 

 
Install flow switches on pol bms 

 
None 

 
None 

IP  20 
 
LINAC 

 
120 hrs 

 
Install Savawatt switch in Mod Control 

 
None 

 
None 

21 
 
LINAC 

 
4 hrs 

 
Repair argon leak in blip 

 
None SS030001 

22 
 
LINAC 

 
4 hrs 

 
Repair cable on blip horz multiwire 

 
None SS030001 

23 
 
LINAC 

 
120 hrs 

 
Complete construction of SS modulators 

 
None 

 
None 

24 
 
LINAC 

 
80 hrs 

 
Install ACME supply for HEBT 2 Quad 

 
None 

 
None 

C   25 
 
LINAC 40 hrs Add extra steering to HEBT for OPPIS 

 
None 

 
None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Brisco (ext. 5007, Pager 4225) 

 
Maintenance Period:    Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

26 
 
LINAC 160 hrs Create new fast beam interrupt design 

 
None 

 
None 

C    27 
 
LINAC 8 hrs Replace Ok to charge to 50KV Supply 

 
None 

 
None 

28 
 
LINAC 

 
20 hrs 

 
Install new multiwire cables for pol harp 

 
None SS030001 

29 
 
LINAC 

 
8hrs 

 
Install electronic for above cables 

 
None 

 
None 

C   30 
 
LINAC 8 hrs Repair HEBT 5 SEM 

 
None 

 
None 

C   31 
 
LINAC 

 
8 hrs 

 
Repair BLIP SEM HP SS030001 

32 
 
LINAC 

 
40 hrs 

 
Replace all red hose on 7835 cavities 

 
None 

 
None 

33 
 
LINAC 

 
200 hrs 

 
Build new modulator load single tube 

 
None 

 
None 

C   34 
 
LINAC 

 
2 hrs   

 
Remove all master pulse delays 

 
None 

 
None 

35 
 
LINAC 

 
16 hrs 

 
Replace all vac valves with copper lines HP & Vac SS030001 

IP   36 
 
LINAC 

 
20 hrs 

 
Strip cavity 7 Mod 6 7835 to fix output tuning 

 
None 

 
None 

37 
 
LINAC 20 hrs Check grid drive to 25K in mods for stretch 

 
None  

IP   38 
 
LINAC) 16 hrs Finish repair all source light links 

 
None 

 
None 

39 
 
LINAC 

 
8 hrs 

 
Replace ref 1st harp 

 
Vac 

 
SS030001 

40 
 
LINAC 

 
20 hrs 

 
Redo wiring for LTB mags for ext klixsons None SS030001 

41 
 
LINAC 

 
16 hrs 

 
Check movement of all tank tuners None SS030001 

42 
 
LINAC 8 hrs Change out NJE in the blip line 

 
None 

 
None 

43 
 
LINAC 160 hrs Update Fast Chopper controls to VME 

 
None 

 
None 

44 
 
LINAC 120 hrs Cal all 7835 filament leads with shunt 

 
None 

 
None 

45 
 
LINAC 80 hrs Make spare ext p.s. With behkle switch 

 
None 

 
None 

46 
 
LINAC 80 hrs Make chopper with behkle switch 

 
None 

 
None 

47 
 
LINAC 40 hrs Replace all measure flows in HEBT 

 
Water 

 
SS030001 

48 
 
LINAC 80hrs Change driver 7651 Anode stat to outside 

 
None 

 
None 

49 
 
LINAC 20 hrs Flush out mod 8618 Filament water lines 

 
None 

 
None 

50 
 
LINAC 20 hrs   Repair any 8618 grid ring and rehose 

 
None 

 
None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Brisco (ext. 5007, Pager 4225) 

 
Maintenance Period:    Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 

TIME 
PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

51 
 
LINAC 40 hrs Check all taper pin blocks in term room 

 
None 

 
None 

IP   52 
 
LINAC 40 hrs Change all driver anode columns 

 
None 

 
None 

53 
 
LINAC 8 hrs Replace NJE supply in BLIP with new type 

 
None 

 
None 

54 
 
LINAC 8 hrs Lower value of caps on phase buckets 

 
None 

 
None 

C    55 
 
LINAC 80 hrs  Build & install malf cards for polar line 

 
None 

 
None 

C    56 
 
LINAC 8 hrs Remove old scr control driver hv 

 
None 

 
None 

57 
 
LINAC 40 hrs Help water group with PLC install for pumps Water 

 
None 

IP  58 
 
LINAC 160 hrs Update Linac timing to rev1 & recable 

 
None 

 
None 

59 
 
LINAC 40 hrs Set up faraday cup & control for tank 1 

 
None 

 
None 

60 
 
LINAC 320 hrs Start modifying HEBT for EBIS install 

 
None 

 
None 

61 
 
LINAC 40 hrs Complete installation of new SS Chopper 

 
None 

 
None 

62 
 
LINAC 40 hrs Check tank 3 for sparking HP & AVC SS030001 

63 
 
LINAC 40 hrs Replace 1-4 Ion Pump 

 
HP & VAC 

 
SS030001 

64 
 
LINAC 80 hrs Add Emerg Gen power to source area Elect 

 
None 

IP   65 
 
LINAC 80 hrs Add breakers to Sol #2 and LQ 13, 14, 15 RSLOTO 

 
Elect 

 
None 

IP   66 
 
LINAC 80 hrs Change solenoid PS location for water 

 
None 

 
None 

67 
 
LINAC 80 hrs Braid all mod grid deck ps 

 
None None 

68 
 
LINAC 40 hrs Check trip point of all mod grid deck ps 

 
None None 

69 
 
LINAC 20 hrs Check Quad 1-1 1-2 for operation ext choke 

 
None None 

70 
 
LINAC 40 hrs Rebuild all LEBT Vat Valves 

 
Vac None 

C    71 
 
LINAC 40 hrs Modify 7835 cavity flow switch indicators 

 
None 

 
None 

72 
 
LINAC 20 hrs Change Batteries in PLCs 

 
None 

 
None 

IP   73 
 
LINAC 40 hrs Build & install new elect. Crowbar counter None None 

C    74 
 
LINAC 40 hrs Remove SNS Vac Box from HEBT HP & Vac SS030001 

      

 



9/30/2004 Page 30 

C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Main Ring P.S. Systems – M. Bannon (ext. 7704, Pager 4224), I. Marneris (ext. 7027, Pager 

4255) 
 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS

HP 
SURVEY 

AND 
DETAILS 

   SIEMENS 929   

IP    1 Siemens 929   Siemens M/G Rotor repair and maintenance   

 C    2 Siemens 929   Install New Exciter Power Supply, Transformer and 
all it’s control and power cables. 

  

 C    3 Siemens 929   Test new exciter power supply using AGS Ring as 
load.  (time frame is between July 10 thru August 1 
or 2) (during the day) 

Everyone’s  

       4 Siemens 929   Install new lasers.   

C    5 Siemens 929   UPS’s – Preventative Maintenance   

      WESTINGHOUSE 
  

C    1 Westinghouse   MG Set Maintenance   

C    2 Westinghouse   Inspect Oil Filter for Fillings and/or debris   

   RHIC   

RS   1 RHIC   RHIC – Inspect X-Y arc power supply transformers 
for nitrogen leaks 

  

IP    2 RHIC   UPS’s – Preventative Maintenance   

   AGS   

IP    1 AGS   Test and  Commission new Horz. Sext. Power 
Supply 

  

C     2 AGS   Install 9 new Horz. Sextupole Magnets in the AGS 
Ring at the 13 locations.  A13, B13, C13, etc. 

   

C     3 AGS   Install Sextupole Klixon Monitor Rack in Bldg. 929   

C     4 AGS   Install Klixons on all 12 Horz. Sextupole Magnets   

IP    5 AGS   Install cables around the ring for Horz., Verti., & 
Dynamic Sextupole Klixon monitoring to Bldg. 929. 

  

C     6 AGS   Install two new timing cables under road between 
A10 and L18A house for L20 pos/angle P.S. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Main Ring P.S. Systems – M. Bannon (ext. 7704, Pager 4224), I. Marneris (ext. 7027, Pager 

4255) 
 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS

HP 
SURVEY 

AND 
DETAILS 

C    7 AGS   Install BLW’s (#6 awg welding cable) around MM at 
the following locations. 

  

C    8 AGS   UPS’s – Preventative Maintenance   

IP   9 AGS   Horz. Quad commission to run at higher current 
approx. 700 amps 

  

IP   10 AGS   Possible Klixon monitoring of AGS Quads ????   

      BOOSTER   

C    1 Booster   Booster MMPS preventative maintenance   

C    2 Booster   Booster E7 Main Magnet ½ cell replacement   

RS  3 Booster   Booster MMPS new PLC program from Advisor to 
Control View to RS view 

  

RS  4 Booster   Test all inputs and output of all plc’s and test new 
program. 

  

C    5 Booster   Booster Horz. Quad input for harmonic correction 
needs gain modification and possible design change. 

  

C   6 Booster   UPS’s – Preventative Maintenance   

C    7 Booster  Interface and commission NSRL spill servo learn 
mode 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Maintenance – R. Zaharatos (ext. 7205, Pager 4281), J. Benante (ext. 2745, Pager 1207) 

 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENT

S 

HP 
SURVEY 

AND 
DETAILS 

     1 911 Tunnel  Install watertight covers for outer wire tunnel to 
Term. Rm. 

Carpenters  

RS 2 913 Ring  Lighting upgrade – N. Conj., Emerg. Lights G-H, 
H10-J1 

  

RS3 913 Fan Hses.  Install remote Fan Controls.  D has outside manual 
ctrl. 

PE/AC  

     4 913 Ring  Identify and tag disconnected cables – Quadraplex at 
HI & I. RF cables at AB, CD, J. L. and LA.  Action 
#622.1.13 

Bannon, 
Laloudakis 

 

     5 913 Ring  Re-label Circuit Panel Legends –  

BL443B@D8, XX432@B8, DLXX433B@A8, 
DL419B@L8; DL413D@K8, DL412B@J8, XX@I8  

  

     6 913 Ring  Tag open-ended cables: E16; E5, C10:L17.  Across 
from L11; L6: H17: inside at L6, F12, H20.  00-406 

  

     7 913 Fan Hses.  Paint or replace Fan Hse. Entry doors as required. PE/Painters  

     8 913 Ring  Install covers over all outdoor wiring sleeves to Ring   

RS 9 913 Ring  Upgrade utility AC wiring (outlets and lighting) Electricians  

    10 913 Ring  Fire detection system upgrade  Fire Alarm 
Electricians 

 

    11 E10 House  Repair entry stairs handrail   

   RHIC   

     1 RHIC Tunnel  Repair leaks in RF area Pendzick  

 C    2 RHIC Tunnel  PM’s on Tunnel exhaust Fans AC      
Electricians 

 

 

mailto:BL443B@D8
mailto:XX432@B8
mailto:DLXX433B@A8
mailto:DL419B@L8
mailto:DL413D@K8
mailto:DL412B@J8
mailto:XX@I8
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Power Distribution – T. Nehring (ext. 5275, Pager 4246) 

 
Maintenance Period:   Summer Shutdown 2004 

 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

  RHIC   

C     1 Substation 
1002B 

Week of 
Jun. 7th

Perform Preventative Maintenance, Replace 
Temperature Gauge  (3 days, PT) 

  

C     2 Substation 
1004B, 1004C, 
1004D 

Week of 
Jun. 14th

Perform Preventative Maintenance, Inspect 15 kV 
Lineup  (3 days) 

  

C     3 Substation 1005E June Perform Preventative Maintenance  (1 day)   

C     4 5 kV Mcc’s Jun/Jul Perform Preventative Maintenance  (3 weeks)   

        5 Substation 
1006D, 1006E, 
1006F, 1006G, 
15 kV Breaker 

Week of 
Sept. 13th

Perform Preventative Maintenance, PM 15 kV 
Breaker, Soft start for STAR to be tied in.  (1 day) 

  

RS   6 Substation   OH 
Line 

 Inspect OH Line   (5 days)   

   AGS   

C     1 911N, A Jul 17th Perform Preventative Maintenance (1 day)   

RS   2 Substation K1, 
K2, K3, P1, P2 

Week of 
Jun. 21st

Perform Preventative Maintenance (3 days)   

C     3 Substation M1, 
M2, M3, SB1, 
SB2 

Week of 
Jul. 12th

Perform Preventative Maintenance  (3 days)   

RS   4 Substation F1, 
F2, F3, G, G2 old 
MPS 

Week of 
Aug. 23rd

Perform Preventative Maintenance,  Tie in new 
switchgear for E-Cooling      (3 days) 

  

C      5 Substation M5, 
M6 

Week of 
Jul. 26th

Perform Preventative Maintenance  (1 day)   

IP     6 Substation PM 
AGS areas 

Early 
August 

Inspect and perform preventative maintenance panel, 
starters, etc. various areas of AGS (fan houses, etc.) 

  

   BAF   

C      1 BAF SW Week of 
Jul. 19th

Replace pad mount switch, Inspect and measure for 
feed thru replacement. 

  

   LINAC   

RS   1 Substation L1, 
L2, L3 

Week of 
Aug. 23rd

Perform Preventative Maintenance, Replace feed 
thru for upper cables. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Pulsed Power – R. Zapasek (ext. 2189, Pager 4263), A. Zhang (ext. 5369, Pager 7248) 

 
Maintenance Period:   Summer Shutdown 2004 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   AGS   

C      1 AGS 2MWKS G10 Kicker, replace caps, maint.                  ZHANG   

C      2  2MD A5 Kicker, feed through maint. General  ZHANG Beam Comp.  

IP     3   DC Bump, Install Klixons                                      MI   

IP     4   DC Dump, rewire for interlocks              MI/ZHANG   

C      5  7MD H10, General Maint.                                    LOCKEY   

C      6  6MD L20, General Maint.                                    LOCKEY   

          7 AGS Cold Snake 45 days  Assembly 3 Rack System and install system   

   RHIC   

C      8 Service Bldgs. 1 day Inspect, Replace Rack Fans   

9  5 days Add weather stripping to rack doors   

10  5 days Maint. in link boxes (hardware)   

11  5 days Maint. AC connections   

12  23 days Maint. UPS Serv. Bldgs. & Alcoves   

IP   13 Sextupoles 6 wks Crowbar circuit   

14 Main Magnet 
Power Supply 

5 days OCC Beleville Washers Maint.   

15  20 days Rework & Torque Power Con   

C    16  1 day Maint. Disconnect SW., substation   

IP   17  1 day Main contactor inspect and lube   

18  10 days Quench SCR gate current monitor   

19  15 days OCC scr current monitor (48).   

C    20  1 day Replace fan blu quad.   

   BOOSTER   

C      1 Booster 7MD F6 General Maint.                                       LOCKEY   

C      2  2MD F3 Kicker, General Maint.                             ZHANG   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Pulsed Power – R. Zapasek (ext. 2189, Pager 4263), A. Zhang (ext. 5369, Pager 7248) 

 

Maintenance Period:   Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C     3  10MD Ext. Bump PS’s, Add Test Points                                
                                                           LOCKEY/TAN 

  

C      4   1MD Tune Meter, General Maint.                          ZHANG   

   RHIC   

C      1 RHIC 1MWK Inj. Kickers, Replace Pressure Switches        ZHANG   

Maint 
Only   2 

  Abort Kicker, Maint.,                                             MI   

RS   3  7MD Abort Kicker, Sound Recorder Upgrade             TAN   

RS   4  4MWK Abort Kicker, blue, new trigger installation        TAN   

5 Valve Box Work 3 months Valve Box rework 1002, 4, 6, 8, 10, 12   

6  2 WKS General Maint. Clean, check fans etc.   

7  1 WK Modify braids on Main PS   

C     8 Dynapower 2.8 WKS New Aux. Contacts   

IP     9  2.8 WKS Install MOV’s in rack supplies   

C    10  1.33 days Inspect contactors on stand alones   

IP   11  5 days Repair Bad HKPS   

IP   12  2 days Install fan filters   

C    13 6000 Amp 
Switch 

1 day Maint. Clean, lube switch   

14  2 days Replace din fuse holder   

15  2 days Add lockable switches HVPS   

C    16  1 day? Add lock to E Adj. Pot   

C    17 Alcoves 5 days Inspect, replace rack fans   

18  5 days Reconnect Room Fans?   

19  20 days Node Card   

IP   20  52.8 days 50 amp correctors (645)[620] upgrade and test   

21 RHIC Ring 
Misc. 

5 days Maint. On din rail blocks   

22  10 days Temp. Sensors Tripplets, DX   

23  1 day Add Insulation on gas leads   

IP   24  30 days Voltage Monitor System sect1   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   RF Group – N. Laloudakis (ext. 7177, Pager 4261), A. Zaltsman (ext. 2976, Pager 4259) 

 
Maintenance Period:   Summer Shutdown 2004 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

       RHIC   

C     1 Tunnel  Rebuild Anode Dividers in all acceleration Power 
Amps. (BA3.1, BA3.2, YA3.1 and YA3.2) 

No No 

C     2 Tunnel  Rewire all controls wiring for acceleration systems Yes, Elect. to 
mount boxes) 

No 

C     3 Tunnel  Modification to all Acceleration QEI’s Yes, Pump Rm No 

C    4 Tunnel  Clean up X4 Cavity (break vacuum and clean inside) Yes, Vac. Grp No 

         5 
2 
Done 
RS 

Tunnel  Replace PA to cavity transition pieces on all 
acceleration stations and replace one window 

Yes, Vac. Grp No 

C    6 Tunnel  Remove short from Common area Yes, Vac. Grp No 

C    7 Tunnel  Replace window in YS3.3 Yes, Vac. Grp No 

IP    8 Bldg. 1004A & 
Tunnel 

 Calibrate all cables and all signals No No 

IP    9 Bldg. 1004A & 
Tunnel 

 General clean up (replace air filters remove unused 
wires) 

No No 

C    10 Bldg. 1004A   Rewire and reprogram HLRF PLC’s No No 

C    11 Bldg. 1004A  Rebuild all anode divider in Storage Anode Power 
Supplies 

No No 

   BOOSTER   

C      1 Bldg. 942  
Tunnel 

 Install 2 each ENI’s In A3 and B3 locations (Fast 
Feedback) 

Yes, Pump Rm 
& Electricians 

Yes 

   AGS   

C     1 AGS Ring  Finish rest of gap short relays No  Yes 

C     2 AGS Ring  Recheck and retube all feedback amps (10 each) 
before start up. 

No Yes 

C     3 AGS Ring  Replace or clean all air filters (PM) No Yes 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   RF Group – N. Laloudakis (ext. 7177, Pager 4261), A. Zaltsman (ext. 2976, Pager 4259) 

 
Maintenance Period:   Summer Shutdown 2004 

 
JOB# 

AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

        4 AGS Ring  Replace or clean all water filters (PM) Yes, Pump Rm Yes 

C     5 AGS Ring  Replace all shorted capacitors in anode power 
supplies IJ, JK, E and B 

Yes, Riggers No 

C     6 Bldg. 929  Modify all kepco power supplies to 110 VAC and 
connectorize all screen power supplies 

No No 

C     7 Bldg. 929  General clean up (power supplies and all filters)   

C     8 Bldg. 929  Remove feedback screen modulation chassis No No 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4164 – Addtl. Contact: Mike Mapes, Ext. 

2841, Pager 4277  
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   AGS   

     1 

CAN 
AGS  / F  Replace F-10 SEPTUM  Rwp Req. 

C** 2 AGS / HI  Check / Replace H-20 Ion Pump? H-20 Ion Pump 
Cable? (with item #3) 

DL / JB Rwp Req. 

C     3 AGS / HI  Remove H-20 Septum from girder for inspection (with 
item #2) (install straight section temporarily & restore 
vacuum integrity) 

JB Rwp Req. 

IP     4 AGS Ring & 
A10/E18/H10 

May-Sept Vacuum valve PLC Upgrade  Includes replacing all 
valve solenoids in ring (RWP required for ring work 
only) 

LS / DZ / DL / 
MC/ + 

Rwp Req. 

C** 5 AGS / AB  Remove Inj. Harp and BCM from A-20 & install at A-
15 

  Rwp Req. 

C     6 AGS / AB  Remove Flying Wire and Sector Valves from A-20 & 
x-port to storage 

  Rwp Req. 

C     7 AGS / AB  Install straight section if Cold Snake is not ready   Rwp Req. 

         8 AGS / AB  Install new Cold Snake at A-20   Rwp Req. 

         9 AGS / BC  Install new BLIP interlock x-fmr at B-15   Rwp Req. 

       10 AGS / C5-E15  IPM’s .. Replace motors?  Replace servo’s?   Rwp Req. 

C** 
       11 

AGS / LA  Replace L-20 Flag  Rwp Req. 

C** 
       12 

AGS  Replace nine #13 Sextupole magnets & re-use beam 
pipe (list of sextupoles to follow) 

JB / + Rwp Req. 

IP   13 A10/E18/H10  Clear outstanding ion pump power supply problems 
(DNA’s, etc.) 

LS / DZ / DL  

   BOOSTER   

CAN 
      1 

Booster / BTA August BTA foil drive sector valve installation.  Bake  Rwp Req. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4164 – Addtl. Contact: Mike Mapes, Ext. 

2841, Pager 4277  
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C**   

  2 

Booster / E July Replace E-7 magnet / Bake VU Rwp Req. 

CAN 

    3 

Booster / B July Electrically isolate B-6 Collimator (possibly may not 
need to vent) 

 Rwp Req. 

C**   

  4 

Booster August Final continuity check and connect remainder of i.g. 
collector cables 

JS Rwp Req. 

C**   

  5 

HITL 5/17 – 6/7 Swap out harp in HITL Sector 29 … Change 
bellows??    Bake 

VU / JS / + Rwp Req. 

      

   BLIP   

     1 BLIP 1 June Replace the two “B” ion pumps  Rwp Req. 

     2 BLIP 1 June Wrap graphite filled beam pipe with heater tapes and 
bake (?) 

 Rwp Req. 

     3 BLIP 2  Possibly replace window in wall at end of line  Rwp Req. 

   REF   

     1 REF  Restore vacuum integrity for upcoming run  Rwp Req. 

   ATR   

C      1 ATR line / x-4 & 
5 

May? Replace X4-sv …  vent X-4 & X-5   

         2 ATR line / U1  Replace current x-fmr at UFX1   

C**   

  3 

ATR line / U2  Replace flag drive unit at UFX2   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4164 – Addtl. Contact: Mike Mapes, Ext. 

2841, Pager 4277  
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   RHIC   

C** 1 IR – 2 June-July NEG-SS pipes, NEG-A1 Sleeves, Bake   

IP**2 Yo-1 Aug-Sept Install NEG pipes, new IPM MCP, Bake   

IP     3 Bo-2 July/Aug Schottky repair, install NEG pipes, new IPM MCP,  
Bake 

  

C      4 Yi-2 Aug-Sept Schottky repair, install NEG pipes,  Bake   

C      5 IR-4 May-June NEG Pipes, Remove shunt,  Bake   

IDK** 

         6 

Yo4-1 June-July Coat, replace Acc. Cav. Windows   

C      7 Yo4-2 Week of 

5/17? 

Replace 3.2 Stor. Cav. Window or 3.3 ???   

         8 Yo4-3 Aug-Sept Install / Bake SCK, Install NEG pipes?   

C**   

         9 

Bi4-1 June-July Install TSP load switches   

       10 Bi4-2 May-June Replace SC FMD bellows   

IP**  

       11 

Bi-5 June-Oct Insert G5 triplet probes,  NEG pipes /  Bake (pipes 
removed) 

  

C**   

       12 

Yo-5 June-Oct Insert G5 triplet probes, / Bake (pipes removed)   

C**   

       13 

Yi-6 June-Sept Install NEG pipes / Bake / V Collimator installation 
??? 

  

  Tentative! Add the SWC FM damper upgrade to air cooling 
(qty 10) … 

RF Group 
List 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4164 – Addtl. Contact: Mike Mapes, Ext. 

2841, Pager 4277  
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C**   

       14 

IR-6 May/Oct. NEG-SS pipes,  Bake   

       15 Bo-7 Sept/Oct. Install NEG pipes / Bake   

CAN 

      16 

Yo-8 Sept/Oct. Install NEG pipes / Bake    

C   17 Bi-8 May-Aug Bake collimators, install NEG pipes ??   

      Clean up X4 Cavity (break vacuum and clean 
inside) 

From RF 
group List 

 

C   18 Yo-9-1 May-Aug Dump kicker repair, install NEP pipes / Bake   

      19 Bi-9 May-Aug. Install NEG pipes / Bake   

C**   

       20 

Bo-10-2 July-Aug Vertical Collimator (?)   

CAN 

       21 

IR-10 May-Aug NEG – Be pipes, NEG-SS pipes, Bake   

CAN 

       22 

Yi-11 Sept/Oct. Modify SCU, Bake, NEG Pipes ????   

C   23 IR-12 June-Aug Install NEG pipes, remove jet (?), Bake   

Note: when removing kapton solenoid wire for NEG pipes, save the kapton wire for future use. 
       24 RING / IR-10 Sept-Oct Restore solenoids / NEW SOLENOIDS at IP-10   

C    25 Yo-9 (Q7-Q8) June-Aug Repair snake He leaks (5e-2 range)   

C    26 Bi-5 (Q14 end) May-Aug Repair He leaks  (2e-3 range)   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4164 – Addtl. Contact: Mike Mapes, Ext. 

2841, Pager 4277  
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C**   

       27 

6:00 Y Valve 
Box 

June-Aug Repair He leaks between valves 6736 & 6740 (2e-3 
range) 

  

      28 G5 triplet June-Aug Vibration & roll study   

   Replace PA to cavity transition pieces on all 
acceleration stations and replace one window 

From RF 
Group List 

 

IP  29 ATR/X-3 & X-4 New 

addition 

Leak check /replace xcc3b, xcc4a & xcc4b gauges   

       30 RHIC tmp’s  Perform maintenance   

IP   31 RHIC ccg’s  Maintenance / replace ?   

IP   32 RHIC ppa’s  Maintenance / replace ? (see list on sheet#6)   

       33 RHIC valve 
airline 

 Install new air dryers?   
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

NOTE:  Watch Standing will approximately spend 4 hours a day to check on operating 
equipment and provide services for the group. 

   AGS   

C      1 Multipole System 5/04 to 
9/03 

Summer  
Mnt 

16 Mhrs 

Change out bag filter, Maintenance on pumps (2) None N/A 

C      2 Pump Room 
Cntrls 

“ 

16 Mhrs 

Maintenance of pneumatic Cntrls 
(Calibration and cleaning) 

None N/A 

IP     3 Main Magnet “ 

68 Mhrs 

Install air bleeders on DI cartridges, change out bag 
filter, maintenance on Evap coolers (8), Mnt on pumps 
(5), back flush Htxr. Install new PLC load and test. 

None RWP 457 

C      4 Main Magnet “ 

24 Mhrs 

Install new MM expansion tank and disconnect old, 
test and run. 

P.E. plumbers RWP 457 

C      5 Domestic Water “ 

8 Mhrs 

Schedule and perform RPZ test by P.E.  911A pump 
room and 915 10” RPZ. 

P.E. plumbers N/A 

IP     6 Chillers “ 

120 Mhrs 

Installation of Plc Cntrls, parts, wiring, Transmitters, 
and testing. Electrical work on MCC. 

P.E. A/C N/A 

RS   7 Main Magnet “ 

160 Mhrs 

Possible installation of new circulating pump, 
Drain/fill portion of system, New load, wiring and test 
run. 

P.E. Plumbers RWP 457 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
   Bldg. 911A Westinghouse   

C      1 Westinghouse 
Cooling System 

5/04 to 
9/04 
Summer 
Mnt 
48 Mhrs 

Maintenance/repair on cooling pumps and CNTRLS. 
(2) 

None N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   Bldg. 951 AGS RFPA   

C      1 AGS RFPA 
Cooling System 

5/04 to 
9/04 

Summer 
MNT 

16 Mhrs 

Mnt, repair and cleaning of E-vap cooler None N/A 

C      2 “ “ 
6 Mhrs 

Schedule and perform RPZ test by P.E. P.E. 
Plumbers 

N/A 

C      3 “ “ 
24 Mhrs 

Maintenance on pumps (4) None N/A 

C      4 “ “ 
4 Mhrs 

Replace filters on inline bag filter None RWP 457 

      
*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
   Bldg. 951 Fast Pulse Quad   

RS   1 AGS Fast Pulse 
Quad Cooling 
System 

5/04 to 
9/04 

Summer 
Mnt 

40 Mhrs 

Disassemble, reassemble and clean FPQ Htxr None N/A 

C      2 “ “ 
4 Mhrs 

Change out bag filter. None RWP 457 

C      3 “ “ 
8 Mhrs 

Pump maintenance (2) None N/A 

C      4 “ “ 
8 Mhrs 

PSI/Temp Controller Maintenance None N/A 

   Bldg. 913 AGS Ring   

C     1 AGS Ring 5/04 to 
9/04 

Summer 
Mnt 

200 Mhrs 

Installation of 9 new sextupoles, draining and filling 
of magnets, removal of old hoses and fittings, 
installation of new manifold, fittings and hoses. 

P.E. 
plumbers 

RWP 457 & 
HP 

?       2 “ “ 
12 Mhrs 

Remove/install h-20 septum. None RWP 457 & 
HP 

IP     3 “ “ 
80 Mhrs 

Replace worn hoses and leaking fittings. None RWP 457 & 
HP 

IP     4 “ “ 
12 Mhrs. 

Replace bag filters in 5 cartridges.  Removed and 
disconnected 3 old bag filters. 

None RWP 457 & 
HP 

RS   5 “ “ 
24 Mhrs 

Replace air filters on airlines. None RWP 457 & 
HP 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

RS   6 “ “ 
32 Mhrs 

Clean all strainers on tune quad magnets (13). None RWP 457 & 
HP 

IP     7 “ “ 
80 Mhrs 

Back flush marginal magnets from last heat run. None RWP 457 & 
HP 

IP     8 “ “ 
18 Mhrs 

Perform MNT on all RFPA stations (9), Clean 
strainers, check CNTRL Valves, Flow meters ETC. 

RF Group RWP 457 & 
HP 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

Bldg. 911, 912 and 912a 
C      1 EXP TWR1 5/04 to 

9/04 
Summer 
Mnt 
40 Mhrs 

Drain and clean all towers and strainers. Complete 
piping connections in 911 assembly area.  
Repair TWO 1 pump, valve and check valve. 

P.E. 
plumbers 

N/A 

C      2 “ 24 Mhrs Perform maintenance on pumps (9) and controls. None  
RS   3 TWRS 1 16 Mhrs Replace Twr gear box oil None N/A 
C      4 EXP TWRS ? Mhrs P.E plumbers test all RPZ (back flow prevent” PE 

plumbers 
N/A 

C      5 SEM 24 Mhrs Maintenance on all CNTRLS. None RWP 457 
and HP 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

Bldg. 914 and 942 BSTR Ring 
C      1 BSTR Pump 

Room 
5/04 to 

9/04 
Summer 

Mnt 
12 Mhrs 

Change filters on MM, RF and chillers bag filter. None RWP 457 
& HP 

RS   2 BSTR Ring 16 Mhrs Clean all RF Strainers on RF PA’s RF group RWP 457 
& HP 

C      3 BSTR Ring 8 Mhrs Change out ring air filters. None RWP 457 
& HP 

C      4 BSTR Pump 
Room 

40 Mhrs Perform MNT on all pumps (7), Repair RF pump. None RWP 457 
& HP 

RS   5 BSTR Ring 4 Mhrs Remove LTB sureflow switches None RWP 457 
& HP 

C      6 BSTR Area 8 Mhrs Replace RF ENI’s Fittings with new. RF Group RWP 456 
& HP 

C      7 BSTR Ring 16 Mhrs E-7 Magnet repair, drain/disconnect and reinstall. Beam 
Components 

RWP 457 
& HP 

C      8 BSTR Ring 32 Mhrs F-6 Septum build new, hoses, fittings, piping Beam 
Components 

None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C      9 BSTR Ring 8 Mhrs Old F-6 Septum, drain disconnect and install new F-6. Beam 
Components 

RWP 457 
& HP 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

AGS Bldg. 928/929 RFMG 
RS   1 RFMG Pump 

Room 
5/04 to 

9/04 
Summer 

Mnt 
480 Mhrs 

Cleaning of the following HTXR’s, RF Cavity, RF 
PWR, Rectifier, Choke, and RFMG Seimens oil 
cooler. 

None N/A 

C      2 RFMG Pump 
Room 

“ 
40 Mhrs 

Calibration and cleaning of pneumatic controls. None N/A 

RS   3 RFMG Pump 
Room 

“ 
16 Mhrs 

Installation of new Liquid Rheostat covers. PWR 
Room 

N/A 

N/A 

C      5 RF ENI’s “ 
32 Mhrs 

Replace ENI’s PWR supply cooling fittings. RF Group N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

Bldg. 919A Tower 5 
C      1 TWR No. 5 5/04 to 

9/04 
8 Mhrs 

Drain and clean cooling tower and strainers. None N/A 

RS   2 TWR No. 5 “ 
12 Mhrs 

Change out tower gear box oil. None N/A 

C      3 TWR No. 5 “ 
16 Mhrs 

Pump MNT (3) and CNTRLS. None N/A 

RS   4 TWR No. 5 “ 
16  

Replace TWR fan shaft (rusted). None N/A 

      
*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

C      4 RFMG Pump 
Room 

“ 
32 Mhrs 

Rectifier System repair/MNT leaks and TEMP 
CNTRLS. 

None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
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(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

AGS (BLIP) Beam Stop Bldg. 946 
      
C      1 Beam Stop 5-04 to 

9/04 
24 Mhrs 

Reconfigure piping for the beam stop deionizer. 
Install bleeder valves. 

None RWP 457 & 
HP 

C      2 “ “ 
48 Mhrs 

Drain portion of cooling system, Install 
instrumentation taps. 

P.E. 
Plumbers 

RWP 457 & 
HP 

IP     3 “ “ 
240 Mhrs 

Installation of new Plc, wiring and Cntrols, Run and 
test. 

Electricians RWP 457 & 
HP 

      
*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

Bldg. 930 Linac 
      
IP     1 LINAC Tower 5/04 to 

9/04? 
120 Mhrs 

Perform tower maintenance, cleaning and repairs. 
Check fan gear box support and repair, realign fan 
blades. 

Contractors N/A 

IP     2 LINAC Cavity “ 
320 Mhrs 

Upgrade for 2 Linac cavity stations, PLC’s, wiring, 
Run and testing. 

P.E. 
Plumbers 

Electricians 

N/A 

RS   3 LINAC PUMP 
Room 

“ 
60 Mhrs 

Linac RF and transport Htxr cleaning. None N/A 

C      4 LINAC 930A “ 
60 Mhrs 

Linac RF and TWR switch pumps and test PLC’s. Linac GRP N/A 

C      5 LINAC HEBT “ 
24 Mhrs 

Linac RF install flow transmitter. None N/A 

C      6 LINAC CNTRL 
RM 

“ 
16 Mhrs 

Calibrate, repair and clean pneumatic controls. None N/A 

IP     7 LINAC “ 
16 Mhrs 

Linac Cavity station 3, clean HTXR, flow problem. None N/A 

IP     8 LINAC Pump 
Room 

“ 
16 Mhrs 

Perform maintenance on all Pumps None N/A 

RS   9 930A Annex “ 
80 Mhrs 

Replace rectifier PER supply old hoses. PWR 
Room 

N/A 

IP   10 LINAC “” 
24 Mhrs 

Linac replace all bag filters including cavity stations. Linac 
Group 

RWP 457 & 
HP 

      
*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
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(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

F-10 House Bldg. 932 
C      1 F-10 TWR 5/04 to 

9/04 
24 Mhrs 

Perform maintenance, repair and cleaning to F-10 
Tower. 

None N/A 

C      2 F-10 Pump Room “ 
4 Mhrs 

Replace bag filters and perform MNT on all pumps. None RWP 457 & 
HP 

RS   3 F-10 TWR “ 
8 Mhrs 

Install MK-UP bypass for TWR. Plumbers N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

H-10 House 
C      1 PUMP RM 5/04 to 

9/04 
2 Mhrs 

Change out bag filter. None N/A 

C      2 “ “ 
2 Mhrs 

Back flush HTXR. None N/A 

C      3 “ “ 
12 Mhrs 

Install PSI regulator on make-up line. PE 
plumbers 

N/A 

C      4 “ “ 
6 Mhrs 

Install globe valve on TWR side for temp regulation. PE 
plumbers 

N/A 

IP     5 “ “ 
16 Mhrs 

Possibly install domestic water for HTXR cooling. PE 
plumbers 

 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

AGS Recharge Basin Outfall 003 (HO) 
RS   1 Recharge Basin “5/04 to 

9/04 
16 Mhrs 

Replace two recharge basin valves. Riggers, 
P.E. 

Plumbers 

N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

AGS Trailer PLC’s 
C      1 928 Trailer 12 Mhrs Complete ether net board on sub PLC unit. 

AGS MM, RFPA, and FPQ need to be off. 
None N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

C-A Complex 
C      1 Various Pump 

Room 
16 Mhrs Check and replace all PLC’s PWR supplies. Notice 

from Bristol certain pwr supplies could develop 
problems. 

None N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

C-A Complex 
C      1 Various 160 Mhrs Supply man PWR for cable pull. None N/A 
*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 

NSRL Bldg. 957 
C      1 NSRL TWR 6/04 to 

9/04 
40 Mhrs. 

Drain and clean tower, perform maintenance on tower 
components, fan, pumps CNTRLS, etc. 

None. N/A 

C      2 NSRL Cooling 
Systems 

6/04 to 
9/04 

40 Mhrs 

Perform MNT/Repair on the PWR supply and MM 
cooling systems. 

None N/A 

*POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF 
SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, ETC. 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   RHIC BRAHMS FACILITY Bldg. 
1002 

  

C      1 RHIC-Brahms 
Bldg. 1002 

May-Sept Shut Down Tower, Drain, Clean basin and strainers.  
Repair tower as needed (repair TWR doors and PVC 
leak, Valve).  Perform Maintenance on system 
equipment, Lube all auto manual stations. 

None None 

C      2 RHIC-Brahms 
Bldg. 1002 

May-Sept Remove old make-up lines from tower and put in frost 
free valve 

None None 

C      3 RHIC-Brahms 
Bldg. 1002 

May-Sept Clean HTXR and install back flushing valves and 
piping. 

None None 

   RHIC RF FACILITY 
Bldg. 1004 

  

C      1 RHIC RF  Bldg. 
1004 

May-Sept Shut Down Tower, Drain and clean basin and 
strainers.  Repair tower as needed.  Perform 
Maintenance on system equipment, lube all auto 
manual stations. 

None None 

C      2 RHIC RF  Bldg. 
1004 

May-Sept Service and repair Ozone System None None 

C      3 RHIC RF   Bldg. 
1004 

May-Sept Service All Bag Filters None None 

RS    4 RHIC RF  Bldg. 
1004 

May-Sept Possibly clean all filters and strainers in cavities and 
amps at 4 O’Clock RF area. 

RF 
Personnel 

None 

   RHIC CRYO COOLING TOWER 
No. 7 Bldg. 1005P 

  

C      1 RHIC Cryo 
Tower 7,   Bldg. 
1005P 

May-Sept Shut down tower, drain and clean strainers.  Clean 
pump suction pits, clean main feed strainer in Cyro 
Bldg.  Perform Maintenance on system equipment.  
Lube all auto manual stations. 

Carpenters 
for minor 

Tower 
Repairs 

None 

RS    2 RHIC Cryo 
Tower 7,   Bldg. 
1005P 

May-Sept Install new level transmitter and controls Electrical None 

CAN   

         3 

RHIC Cryo  
Tower 7,   Bldg. 
1005P 

May-Sept Install New/Modify Valves (5) in suction pits, and 
concrete work 

P.E. 
Grounds 

None 

C      4 RHIC Cryo 
Tower 7,   Bldg. 
1005P 

May-Sept Repair leak in Sump Basin No. 1 None None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

   RHIC STAR FACILITY 
Bldg. 1006 

  

C      1 RHIC STAR 
Bldg. 1006 

May-Sept Shut down cooling tower, drain and clean basin and 
strainers.  Repair tower as needed.  Perform 
maintenance on system equipment.  Lube all auto 
manual stations. 

None None 

C      2 RHIC STAR  
Bldg. 1006 

May-Sept Repair Oxygen System and Test None None 

C      3 RHIC STAR 
Bldg. 1006 

May-Sept Clean MCW HTXR and install back flush valves P.E. 
Plumbers 

None 

IP     4 RHIC STAR 
Bldg. 1006 

May-Sept Complete installation for new chemical system and 
controls 

Drew 
Chemical 

None 

 RS   5 RHIC STAR 
Bldg. 1006 

May-Sept Repair PSI control valve, install bypass piping for  P.E. 
Plumbers 

None 

C      6 RHIC STAR 
Bldg. 1006 

May-Sept Chill water lines, change from 2” to 3” P.E. 
Plumbers 

None 

CAN   

         7 

RHIC STAR 
Bldg. 1006 

 May-Sept Possibly modify STAR Power Supply (3) controls and 
piping. 

None None 

C      8 RHIC STAR  
Bldg. 1006 

May-Sept Remove old make-up line from tower and install frost 
free valve 

P.E. 
Plumbers 

None 

   RHIC PHENIX FACILITY Bldg. 
1008 

  

C      1 RHIC Phenix 
Bldg. 1008 

May-Sept Shut down tower, drain and clean basin and strainers.  
Repair tower as needed.  Perform maintenance on 
system equipment.  Lube all auto manual stations 

None None 

C      2 RHIC Phenix 
Bldg. 1008 

May-Sept Modify tower make-up to tower, install make-up in 
building.  Remove old make up lines and put in frost 
free valve for tower cleaning. 

 None 

IP     3 RHIC Phenix 
Bldg. 1008 

May-Sept Complete installation for new chemical system and 
controls 

Drew 
Chemical 

None 

C      4 RHIC Phenix 
Bldg. 1008 

May-Sept Install supply and return on tower for sediment 
removal unit 

P.E. 
Plumbers 

None 
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C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

(cont.) 
GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pager 4250 – Addtl. Contact: Larry Vogt, 

Ext. 4797, Pager 4273,  R. Grandinetti, Ext. 7186, Pager 4139 
 

Maintenance Period:  Summer Shutdown 2004 
 

JOB# 
AREA WHERE 
WORK IS TO 

BE DONE 
TIME 

PERIOD 

 
JOB DESCRIPTION, 

RESPONSIBLE PERSON & 
GROUP DOING THE WORK 

ADD’L. 
SUPPORT 

AND 
COMMENTS 

HP 
SURVEY 

AND 
DETAILS 

         RHIC PHOBOS FACILITY Bldg. 
1010 

  

C      1 RHIC Phobos 
Bldg. 1010 

May-Sept Shut down tower, drain and clean basin and strainers.  
Repair tower as needed.  Perform maintenance on 
system equipment.  Lube all auto manual stations. 

None None 

C      2 RHIC Phobos 
Bldg. 1010 

May-Sept Remount tower flow transmitter and clean.  Add tee 
for cleaning. 

None None 

   RHIC COOLING TOWER No. 6 
Bldg. 1000P 

  

C      1 RHIC Injection 
Line Cooling 
Bldg. 1000P 

May-Sept NOTE:  Don Bruno wants to run cooling 
system for power supply testing, duration? 
Shut down tower, drain and clean basin and strainers.  
Repair tower as needed.  Perform maintenance on 
system equipment.  Lube all auto manual stations. 

None None 

C      2 RHIC Injection 
Line Cooling 
Bldg. 1000P 

May-Sept Disconnect Tower No. 1 cooling from ATR Injection 
Magnets and hook up main magnet cooling. 

None None 

IP     3 RHIC Injection 
Line Cooling 
Bldg. 1000P 

May-Sept Repack Temp Control None None 

C     4 RHIC Injection 
Line Cooling 
Bldg. 1000P 

May-Sept Clean all bag filters and strainers None None 

 


	RHIC End OF Run/Warm-up Plan
	Ring Warm Up : Sunday 516- Friday 5/21
	Warm Testing: 5/21 Until about 5/27

	C-A COMPLEX CABLING INSTALLATIONS
	C-A COMPLEX CABLING INSTALLATIONS (cont.)
	1004B output compartments to 1004B control rm
	AGS
	Snake Power Supplies
	ATR
	BOOSTER


	GROUP:   RHIC Tunnel and Support Equipmen�
	BP 7187)
	Maintenance Period:  Summer Shutdown 2004

	C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
	GROUP:   Accelerator Controls – B. Venegas (ext. 3917, BP 72
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT
	AND
	COMMENTS
	HP

	SURVEY AND DETAILS
	Install new VME chassis for instrumentation controls.
	None
	None
	Replace power 3E CPU’s with MVME 21 12’s in alcoves 3A, 5A, 
	None
	Remove Landauer TLD’s from all alcoves
	None
	Update PSI’s to latest rev. 7 modules need to be updated.

	None




	GROUP:   Access Controls – D. Meany (ext. 5329, Pager 0361),
	Maintenance Period:  Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	Make interlock for Landau cavities permanent
	Replace all ODH Sensors
	GROUP:   Access Controls – D. Meany (ext. 5329, Pager 0361),
	Maintenance Period:  Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	NSRL
	BOOSTER/AGS/SEB
	ATF
	REF EXP

	C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	CAN
	CAN
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	CAN
	CAN
	ATR
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	TTB
	CAN
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	CAN
	CAN
	AGS
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	CABLE PULL LIST
	RHIC
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	1004B output compartments to 1004B control room
	AGS
	Snake Power Supplies
	GROUP:   Beam Components & Instrumentation – D. Lehn (ext. 4
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY
	AND
	DETAILS
	ATR
	BOOSTER
	GROUP:   Collider Electrical Power Supplies – R. Zapasek (ex
	D. Bruno (ext. 5533, Pager 4135)
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	GROUP:   Collider Electrical Power Supplies – R. Zapasek (ex
	D. Bruno (ext. 5533, Pager 4135)
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420
	Maintenance Period:   Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420
	Maintenance Period:   Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Cryogenics –  A. Warkentien (ext. 3140 , Pager 4420
	Maintenance Period:   Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
	GROUP:   Cryogenics Instrumentation – L. Masi (ext. 4479, Pa
	Maintenance Period:    Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	CAN
	GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Bri
	Maintenance Period:    Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	Complete construction of SS modulators
	Install ACME supply for HEBT 2 Quad
	GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Bri
	Maintenance Period:    Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   LINAC – V. LoDestro (ext. 5005, Pager 7264), B. Bri
	Maintenance Period:    Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Main Ring P.S. Systems – M. Bannon (ext. 7704, Page
	Maintenance Period:   Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	WESTINGHOUSE
	RHIC
	AGS
	GROUP:   Main Ring P.S. Systems – M. Bannon (ext. 7704, Page
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	BOOSTER
	GROUP:   Maintenance – R. Zaharatos (ext. 7205, Pager 4281),
	Maintenance Period:   Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	GROUP:   Power Distribution – T. Nehring (ext. 5275, Pager 4
	Maintenance Period:   Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	C-A DEPARTMENT MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
	GROUP:   Pulsed Power – R. Zapasek (ext. 2189, Pager 4263), 
	Maintenance Period:   Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	AGS
	DC Dump, rewire for interlocks              MI/ZHANG
	H10, General Maint.                                    LOCKE
	L20, General Maint.                                    LOCKE
	Assembly 3 Rack System and install system
	RHIC
	Inspect, Replace Rack Fans
	Add weather stripping to rack doors
	Maint. in link boxes (hardware)
	Maint. AC connections
	Maint. UPS Serv. Bldgs. & Alcoves
	Crowbar circuit
	OCC Beleville Washers Maint.
	Rework & Torque Power Con
	Maint. Disconnect SW., substation
	Main contactor inspect and lube
	Quench SCR gate current monitor
	OCC scr current monitor (48).
	Replace fan blu quad.
	BOOSTER





	GROUP:   Pulsed Power – R. Zapasek (ext. 2189, Pager 4263), 
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	GROUP:   RF Group – N. Laloudakis (ext. 7177, Pager 4261), A
	Maintenance Period:   Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND
	DETAILS
	RHIC
	No
	No
	No
	Rebuild all anode divider in Storage Anode Power Supplies
	BOOSTER
	Install 2 each ENI’s In A3 and B3 locations (Fast Feedback)
	AGS





	GROUP:   RF Group – N. Laloudakis (ext. 7177, Pager 4261), A
	Maintenance Period:   Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND
	DETAILS
	GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	AGS
	CAN
	C**
	C**
	BOOSTER


	GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4
	Maintenance Period:  Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	BLIP
	REF
	ATR
	GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4
	Maintenance Period:  Summer Shutdown 2004




	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	RHIC
	GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4
	Maintenance Period:  Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Vacuum  – Supervisor: Steve Gill, Ext 4627, Pager 4
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	IP  29
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004



	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS
	GROUP:   Water Group  – Supervisor: J. deBoer, Ext 4668, Pag
	Maintenance Period:  Summer Shutdown 2004


	JOB#
	JOB DESCRIPTION,
	RESPONSIBLE PERSON &
	GROUP DOING THE WORK
	SUPPORT AND COMMENTS
	HP

	SURVEY AND DETAILS

